


Stage 2a Construction

Approx # of Days for this Stage - 6

Days since start -17-22



- Jack & Bore Pipe Across Railroad Tracks & Construct Manhole (6 days)
- **First St. & Main St Open From This Point of Construction to End**
- Hyne St. closed at Railroad Tracks – Access from Main Street